Phase lll
Denver, Colorado

Army Corps
of Engineers.

VB/I-70 Superfund Site

Rapid IV, BA
Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04

Start Date: 16-Jun-04

Completion: 11/8/2005 Field Ops (Revlsed]

#60

Costs Thru:

8/5/2005

MS Document ID

Original T.0. Cost $ 3,086,170.00 Budget Summary:
[ Task: Original Budget | Current Budget |  This Week | Costto Date |
Modifications: (2) $ 474111142 [indirect Costs: -
Current T.O. Cost $ 779728142 Construction Work Plan $ 5859.72 | $ 255924 | % - $ 431.80
Mobilization/Crew Rotation $ §6092690|% 13960265|3 688.491% 118,359.78
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $_217,389.74[$% 806,19284|% 11,19316 | $§  621,174.08
Modification Fee: @6.37% $ 283,922.91 Per Diem & Lodging $ 18171963 | % 37201576 | % 168636 | % 315,807.24
Total Fee: $ 466,942.91 Home Office Support $ 16647431 % 29,383.97| % - $ 3,448 .41
Final Report/Proj Close-Out | $ 1414374|$ 24218979 K -
Current T.0.Funds: $ 7.330,338.51 Direct Costs:
Site Set-up/Maintenance $ 7124261 1688645|% 84401 % 17,686.21 |
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav | $ 59001.73 |5 17212835 % 252797 % 135,411.71
1) None $ - [Removal, Impacted Soils $  265060.22 | $ 1,064,876.00|$ _ 10,049.73 | $ 74549083
T&D, impacted Soils $§ 526686680[3F 52053916]% 661272]|%  497,401.86
Current T.0.Funds: $ 7.330,338.51 Samgling & Analysis $ 10,32038 1 % 30,667.88 1 $ _ - $ 23,850.40
Site Costs to date: $ 517000071 Restoration/Backfill $ 473,788.10 | ¢ 1874415301 % 1712009 | $ 1,478,382.79
Site Funds Available: | § 2,160,337.80 | Sod/Seed 3 18737640 |$ 70470423 | $ 243164 |§  453,083.53
Excludes: Fee, Fixed Price Subcontracts Garden/Fiwr Beds $ 11,71080 | $ 61,753.18 | § - $ 53,050.90
Rock/Muich/Misc GndCv__ | § 82,562.70 | $ 239.357.31 | $ 377737 | § 20573045 |
Costs to Date 7.0, #1: (Fee Excluded) Sprinkler Systems $ - $ 21 1.375.11 $ - 3 109,564.27
Indirect Costs; 20% $ 1,059221.0 Post Construction Maint. $ 101,75080 | $ 3331879 | % - $ 20,872.78
Direct Costs: 80% $__4.110780.31 Site Co-ord, Follow Up As Blts | $ 5090170 |$ 11160739 3% 2115101 % 107,505.63
$ 5.170,001.82 Site Teardown $ 9,152.30 3 9,152.30 3 - $ -
This week: Community Air Monitoring $ 333070 % 4581172 | § 24144 | % 35,453.89
Indirect Costs:  22% $ 13,568.01 Fuel/Qil Misc Field Supplies 3 6494660 |$ 12754573 (% 162216 $ 11802911
Direct Costs: 78% $ 48,972.87 ASARCO Support $ 1,261.75 | $ 8,960.01|% - $ 2,326.15
$ 62,540.88 Site Co-ord, ASARCO 100 $ - $ 81082435 730641 % 46,067.92
LBP Comm Mtg Support $ - |$ 2737500} % - |3 19,708.09
Daily Burn Rate: (Raw, 4 Week Avg) LBP Site Co-Ord $ - |$ - |8 - |$ 36.54
Indirect Costs: $ 2,203.81 LBP Assesment $ 14312220 ]|% 26186344 % - $ 41,117.25
Direct Costs: $ 9,169.53 LBP Abatement $ 35244730 | ¢ 352447.301% - $ -
$ 11,373.34 Rounding Adjustment $ 0.01]% (0.91)
** Excludes Fee, Fixed Price Subs Fee $ 183,02000 ] § 46694291 | $ - $ 466,942.91
Site Funds Avaiable Until. |  2/10/2006 | Totals 3,056,17000 | $ 7,797,28142|$% 6254089 [$ 563694362
Target Completion, Field Ops 08 Nov 05 (407 Sites)

|



VB/I-70 Superfund Site Weekly Cost Summary #60
Phase |ll Rapid [V, 8A Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 81512005
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
Page 2 0f §
[ Thu7282005 |§ 2791,003.38|$ 31422271|$ 66583553 |$ 828,143.90 [$ 493.263.51 (% 1490064 [ $ 466,842.91 | [ $ 5.574,402.58 |
Date Labor Per Diem Equipment Material | Subcontracts | Analytical Fee Daily Total _ Total Phase |l
7/30/2005 |$ 8,158.75[$ (1.817.37)]$ 1466.10[% 252.79[$ - |3 - I8 - |3 806027 [$ 558246285
7/31/2005 [ $ - s 111690]$ 197.25| $ 105.49 | 3 776 | $ - |8 - 1% 1,427.40 | $ 5,583,890.25
8/1/2005 $ 69513.111]3 55845 |9 166335f% 212713]3 776 | § - $ - $ 11,269.80 | § 5,595,160.05
8/212005 $ 7182281% 55845195 166335]% 3513.12(% 776 % - $ - $ 12,924.96 | § 5,608,085.01
8/3/2005 $ 6585781§ 337.81|§ 1574311% 2926.04|% 776|% - 3 - $ 11,431.70 | $ $6,619,516.71
8/4/2005 $ 394792 )% 48536 |% 166335]% 6416918 7761 % - 3 - $ 6,746.08 | $ 5,626,262.79
8/512005 |$ 758355]8 4467618 1663.35([$ 978.24 1 $ 776 1% - |s - |3 1068066]8 5863604345
This Week $ 4037439|% 16863613 9891.06|% 1054550| % 4656 | % - $ - $ 62,540.87 :
To Date $ 2831484.77]8 231590907 |8 67572650|$ @83868940[§ 493.310071$ 1490064 [§ 46694291 |§ 5636543.45
o 'Veekly Cost by Category VB/I-70 Superfund Site
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VB/I-70 Superfund Site Weekly Budget Summary #60
Phase Il Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 309.5 8/5/2005
US Army Corps |Eompleted This me]k
of Engineers. Rapid Response/Project Resources Inc. [ 4 ]
Page 3of 5
RRIV _T.0 #0001 (309.5 Sites) _ This Week Total Cost to Date (555.5 sites)
ToDate | Cost/Property Total Cost | Cost/Property |Total All Contracts |  Cost/Property
Indirect Costs:
Site Visit $ - $ - $ - 1% - $ 611968 [ $ 11.02
Construction Work Plan $ 43180 $ 140 | $ - $ - $ 1374610 | $ 24,75
Mobilization/Crew Rotation $ 118,350.78 | & 3824213 668.49 | $ 17212 | $ 24337940 ; § 438,13
Site Admin & Indirects $ 62117408 | % 2,00’:7.02 $ 1119316 | $ 2,798.29 [ § 1,211,176.43 1 § 2,180.34
Per Diem & Lodglﬂg $ 31580724 | % 102038 | ¢ 1686.36 | % 42159 | $ 66195716 | § 1,19164
Home Office Support $ 344841 | % 11141 § - $ - 3 1407844 | $ 253
Final Report/Proj Close-Out $ - $ - 3 - $ - $ - $ -
Total Indirect Costs: 5 1,059,221.31 I $ 3422361 % 13,568.01 [ $ 3302003 2504572119 3,871.21
Direct Costs: . _ _ _
Site Set-up/Maintenance $ 17686.21 | $ 67141 % 84401 | $ 21100 $ 8675059 | % 156.17
Site Co-ordination, Pre-Excav | $  135,411.71 | $ 43752 | $ 2,527.97 | $ 631.99 | $ 336,391.50 | § 605.57
[Removal, Impacted Soils $ 7454908318 24086919 10.949.'7-’3 $ 2,?-'3.'-!.43 $ 1,343,4'-!8.91 $ 2,418.50
T&D, Impacted Soils $ 49740186 (% 1607.1119% 661272 % 1653.18] % 86227683 | $ 1,552.25
Sampling & Analysis $ 23,65040]8% 77.06 | 3 - [$ N E 4795247 | § 86.32
Restoration/Backfill $ 147823927918 477671 1% 17,12009 § 4280021% 251180714 | § 4,521.34
Sod/Seed $ 453,083531% 146392 | § 243164 % 607.911| % 83500423 | 3 1,503.16
| Garden/Fiwr Beds $ 53050909 17141 [ $ - 3 - IS 94,261.84 | 3 169.72
RockMulch/Migsc Gnd Cv $ 205730451 % 664.72 | $ 3,777.371% 944.34 | § 37492677 | & 674.94
| Sprinkler Systems $ 10956427 | § 3540013 - $ - $ 109,564.27 | § 197.24
Post Construction Maint. $ 20872781 % 6744 | $ - $ - $ 29732331 % 53.52
Site Co-ord, Follow Up As Blts $ 107505631 % 347351 % 2115101 % 528781 % 2084603918 375.27
Site Teardown $ - 1|3 - |38 - 1% - |$ - |8 -
Community Air Monitoring $ 35453891 % 11455 % 24144 | % 60.36 | $ 17772381 (% 319.93
Fuel/Qil Misc Field Suppl?es $ 11802911 | &% 381351 % 162216 | $ 40554 | $ 199.30844 | $ 358.79
ASARCO Support $ 2328151 % 7521% - $ - $ 5876.95| % 10.58
Total Direct Costs: $ 400385051 (% 12,936.51[ % 4824223 % 1206056 | % 7,22333647 | $ 13,003.31
Sub Totals: (Cost/Site) $ 506307182 % 16,368.88 § 6181024 § 1545256 $ 937379368 § 16,874.52
Fee (Prorated for 407 Sites) $ 42089340 $ 1,034.15 § - $ 1,034.15 § 687,310.57 ' 1,052.54
§ 5483,971.22 § 17,09303 § 6161024 $ 1648671 § 10,061,104.25 17,927.06
City of Denwer Comm Hith Program N/A ' N/A $ 44,830.21
Slte Co-Ordination ASARCO 100 $ 46,087.92 $ 730.64 $ 48,067.92
|Lead Based Paint Tasks (3) $§ 6086188 $ - | $ £0,861.88
Costs Not Included In site Averages $ 5,590,901.02 $ 62,540.88 5 10,212,864.26




. VBI/I-70 Superfund Site Weekly Budget Summary #60
Phase Il Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 8/5/2005
Start Date; 16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  11/8/2005 Field Ops (Revised)
Page 4 of §
Site Co-Ordination: As Of. 8/5/2005 Cornpleted Sites {Overall) -
Task Order #14 Cross-Over |Task Order #01 | Total To Date
VBA-70 2003 133 0 0 133
Non-Responders 35 2004 33 80 213 326
Restorations Agreements 135 2005 0 0 96.5 96.5
Sched Restoration Appmnt 3 Total 166 80 309.5 555.5
Access Denied 17
Completion Agreements Avg SF/Site | 3,243 | 3,948 | 3,944 | 3,747 |
ASARCO 100 *[AvgCostiSite |5 1805057 [§ 1642907 [$ 1635888 [$  16,874.52 ]
Restorations Agreements 69
Completion Agreements 0 “lavgCost/SF__ |$ 5.50 | $ 416 |$ 4151% 4.50 |
* Excludes Fee
COmp!etoﬂhos This Week:
Lead/Arseni¢ Soil Sites SFiSite
114757 Clayton St 4,681 VBI/l-70 Avg Cost/Site
2[4761 Clayton St 5,067
3|4725 Clayton St 4,655 |
4/4651 Clayton St (Spmkir} 3,970 g’
5 T
6 g;
7 )
8 )
9
10
11 CJAvg Cost/Site
12 (Fee Excluded)
13 Week Ending =8 per. Mov. Avg.
14 Avg Cost/Site
Total SF This week 18.3?=3I=I Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
[Remarks:
Total SF Task Order #1 1,220,659 1) Good progress despite lost day (thurs) due to continuous rain.
Total SF 2005 4153 2) Lead Based Paint Assessment continues, good progress continues.
Total SF All Contracts (3) 2,081,455 3) USEPA conducts several media toursfinterviews this week.
4) Mod #P0003, in preparation, Inifial Sampling, Various other SCT activities.

§) SCT continues accumulating ASARCO 100 sites, progress remains slow.




VB/-70 Superfund Site Weekly Budget Summary #60
i Phase lli Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 8/5/2005
US Army Corps Stert Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
Pag_e S5of5
Forward Look: _ Dly Burn Rate | _
Task: Current Budget { CosttoDate | Remaining 4 Week Avg | Duration | EsttoCompl | Varance |
Indirect Costs:
Construction Work Plan $ 2,559.24 | $ 43180 | % 212744 | § - LS $ - $ 2,127 .44
Mobilizatior/Crew Rotation $ 13960265 | $ 118,359.78 | $ 2124287 % 238.05 93 $ 2213868 | % (895.81)
Site Admin & Indirects $ 806,192.84 | $ 62117408 [$ 18501876 [$ 1.462.04 93 % 13596985 | $ 49,048.91
Per Diem & Lodging $ 372,015.7§ $ 31580724 |$ 56208529 503.72 93 $ 4684619 | § 9,362.33
Home Office Support % 2938297 | % 344841 |5 25935561 % - 93 3 2583556 1% -
Final Report/Proj Close-Out $ 2421897 | & - $ 2421897 1% - LS $ 2421897 1 & -
Total Indirect Costs: $ 1,373,673.43|% 1,088221.31|$ 31475212]1% 2,203.81 : $ 25510826 | § 59,642.86
Direct Costs:
Site Set-up/Maintenance 3 16886459 17686.21|$  (79076)[$ _ 2415] LS |$ __ 350000]$ (4,299.76)
Site Co-ordination, Pre-Excav $ 172,126.35| $ 13541171 | % 3871464 | $ 373.87 93 $ 3476945 | § 1,945.19
[Removal, Impacted Soils $ 1064876.00 |5  745490.83 |$ 31938617 |$  1,515.41 93 |$ 14093276 % 178,452.41
T&D, Impacted Soils $ 520,539.16 | § 49740186 |$ 2313730 $ 1,049.19 93 $ 87,575.07 3 {74,437.77)
Sampling & Analysis $ 30,667.881 3 238504018 681748 | % 8.06 93 $ 749.251% 6,068.23
Restoration/Backfill $ 187441530 | % 1478,39279|% 39680225118 2693.72 93 3 25051613 | $ 145,506.38
| Sod/Seed_ $ 70470423 |$ 45308353 |$ 25162070|$  604.80 93 __[s 56,255.70 | $ 195,365.00
Garden/Fiwr Beds $ 61,753.18 | $ 53,00090 | ¢ 8,702281% 18.44 93 $ 171482 | § 6,987.46
Rock/MulchMlise Gnd Cv $ 239,357.31 | $ 20573045 | $ 33,626.86 ] $ 518.41 93 $ 4821196 | § (14,585.10)
Sprinkler Systems $ 21187511 $ 108,564.27 | $ 10231084 | $ 277.92 LS $ 3550000 |8 66,810.84
Post Construction Maint. _ $ 33,318.79 1% 2087278 | $ 12,448.!_]_] $ 2.64 LS $ 12,446.01 | § _ -
Site Co-ord, Follow Up AsBlts | § 11160739 $ 107,50563 | & 410176 | $ 228.20 03 % 2122300 | § (17,121.24)
Site Teardown $ 9,152.30 | § - |3 e152.30]% - NA S - 18 9,152.30
Community Air Monitoring $ A5811.72 | % 3545368913 1035783 | % 187.01 LS $ 1050927 | $ (241.44)
Fuel/Oil Misc Field Supplies | & 127,545.73|$ 11802911 |§ 951662 % 29581 93 $ 2751046 | $ (17,993.84)
ASARCO Support 3 896001 | ¢ 232615 | $ 663386 | % - LS $ 663386 |9% -
Site Co-Ord ASARCO 100 $ 8108243 % 4606792 |$ 3501451 | % 96.23 93 $ 8904066 | % 26,084.85
LBP Comm Mtg Support $ 2737500 % 1970809 | $ 766691 |35 1.32 iLs $ 766691 (% -
LBP Site Co-ord $ I E 36.54 | $ (36.54)[ § 1.31 LS $ 3,500.00 [ $ (3.536.54)
LBP Assesment $ 26186344 [ % 4111725 % 220746193 127294 LS $ 220,7468.19 | § -
LBP Abatement $ 35244730} ¢ - $ 35244730 | % - LS $ 352,44730 | $ -
Total Direct Costs: $ 59568365083 4,110,780.31 | $1,84558477|F 9,169.53 $  1,341,447.79 | $ 504,136.98
= AN L — —
Fee $ 456,942.91 | % 466,942.91 | $ {0.00) _ —— $ 0.00)] $ -
$ 779728142 ﬁ,—636.944.53 $2,160,336.80 | $ 11,373.34 $ 1,598,557.05| $ 563,779.84
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Project Costs 1od Surrent Week by Type

VB~ 1/70 Phase III
Week Ending 8/5/2005
Task-Dosc Extondeod Labor Por Diam Bquipment Materinls Subcontracts Anaiytical Other Fee
003 Mob/Crew Rotation $ 66848 |3 46543 5 223,05
004 Site Adminindirdcts $ 11,193.17 | $ 8,515.96 $ 167547 1 % 955.16 | § 46,58
005 Lodging/Per Diem $ 1,686.35 3 1,686.35
009 Site Set-uc/Maint. $ 84401 | 3 844.01
010 Site Coord. - $ 2527983 2,249.87 $ 278.11
011 Removal ; $ 10949.74 | § 7.767.47 $ 1,897.09 | § 1,285.18
012 TaD $ 651273 |3 44711 .80 $ 210247 | % 38.47
014 Backfill $ 17142008 | $ 10,118.74 $ 263983 | % 4,360 52
015 Sod & Seed $ 243165 (% 1391.36 $ 492751 % 547 54
017 Rock and Muich ] 377737 |8 1,700.04 $ 563.90 | $ 151342
019 Sita Coord Follow-up $ 211508 | 211509
021 Community Air Mon. $ 241.45 $ 241.45
022 FOG & Supplies $ 162215 | % 0.00 5 162215
029 ASARCO 100 Propertie $ 73064 | $ 730.64
Totals $ 62,540.89 § 4037140 § 168835 & g8M1068 § 1054550 § 46.58 % -
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Project Costs 170 By Type

VB -1/70 Phase 111
Friday, August 05, 2005
'l'aok-bfle Extondeod Labor Por Diam Equipmaent Muatarials Subcontracts Analytical Other Feoe
001 Const. Work Plans $ 41803 431.80
003 Mob/Crew Rotation $ 118,359.75 | $ 66,305.84 $ 52,053.91
004 Site Adminfndirects 3 B2117404 |$ 44114103 | § 101848 111554663 8610323 | $ 2,273.29
005 Lodging/Per Diem $ 315,807.03 $ 3580703
006 Home Office - . 3 344841 | S 3448.41
009 Site Set-uo/Maint. $ 176686221 % 14,767.30 % 2,898
010 She Coord. $ 13541150 | § 11944560 | $ - $ 1393417 | $ 2031.73
011 Removal $ 74549084 [ § 580,285.49 % 15656255 | § 8,642.80
012 T4D $ 45740200 |$  361.71888 $ 120763425 197113 | $ 394857
013 Sampling Analyss $ 23,850.30 | $ . $ 176794 [$  724835[3 1483401
014 Bachfili $ 147839285 | $ 908,788.04 % 19153200 | % JI78,072.81
015 Sod & Seed $ 45308336 |$ 10792815 $ 30974681 % 2363956 | § 268054096
018 Garden & Flowers, ] 53,050.88 $ 53,050.88
017 Rock and Mulch $ 205,730658 | § £9.561.77 $ 2784920 % 11803711 | $ 116031% 66.57
018 Post Const. Maini. 3 208727713 12065.28 $ 619922 [ $ 2,608.25
012 Site Coord FO“D’;I"—UP 3 10750556 | § 104,776.61 $ 2.72895
021 Community Air Mon. $ 3545359 $ 134178113 o840 1 8 2124738 1% -
022 FOG & Supplies 3 118,02¢03 | $ 0.00 $ 3792 |% 11796111 | % 30.00
023 ASARCO Support $ 232615 | % 232615 $ -
025 Lead Assessment $ 41,11725 $ H 11725
027 Sprinkler System $ 109.564.23 | $ 2,861.83 $ 2,157.82 | § 104,544.59
028 Site Coord ASARCO $ 3654 | % 38.54 $ -
029 ASARCO 100 Propertie $ 4606768 1 % 45,5568.02 $ 511.86
030 Community Maeeting Su $ 19,708.07 $ 71.9913% 1963609
100 Fea $ 468,942.01 $ 45694291
22 $ - $ .
Totals $ 563694365 $2,831,46473 $315908.87 & 675728641 5 8386£9.36 $493.31079 § 14,900.57 $an6,847 1




0/8/2005

L : 08:54 AM
Froject Variahce Repart
VB - I/70 Phase II
Friday, August 05, 2005
Current Unit | Estimated Gost| Total Cost At Vartance
ary | uMv Originpl Current Budget | Gost Te Date [|% Complets Price To Complate Gomplation (soptive = anderun)
D0 15 CALLN Zon0.24 - TE5.05 212325 2555.06 @G 0%
500 | EACH 68.928.90 139,002.25 107,706.00 | 1000% 21,535.50 . 107,708.08 (31,806 Zzex
4.00 | _MTH 217, 380.74 606.192.84 56023212 100.0% 139,957.87 s $60,252.12 {245,060.72] -30.5%
400 | MM 181,710.88 T3 015.78 2N EBR.0]  100.0% T2840.07 . 291,563,005 (80,422 74)| -21.6%
4.00 | “MTH 18,847.43 2638307 3.448.41 20.7% 4184.74 1321058 16,658.07 {(12725.00)| -43.3%
1.0 18 A28.74 9,625.34 . D.0% 8,835.34 8,825.34 9825.24 | 4 - (%
0] s ,7115.00 14,303.63 . D.O% 1430383 1430383 4,30.83 . 0%
18.00 ] WK 712478 16,888.45 1883598 | 100.0% 1,.058.50 - 8,938,668 .53 | 0.3%
C [ 15500 EACH 50,901 73 17212835 120,460.89 00.0% &.T1 - 120,400.59 51,638, -30.0%
1 63476000 sF 285 080.22 1,084 876.00 685,047,935 00.0% 1.28 - 685,047.35 (376,828.85)] 35.7% |
H2_[TAC of Impacted Soils 6,400,00 | TGN Me7TAN 520.539.18 45114780 00.0% 53.88 - 451 147.68 (88,301.47)] -12.3%
513 lanrnging & Anslysle [ 2480000 ] TON 10.320.38 30,007,588 18,722.05 00.0% 075 . 18,722 85 11,045.23)] .30.0% |
M4_|Restorstion . 534,750.00 | ~5F 473,788.10 1,874.415.30 137270208 | 100.0% 258 - 1,372,702.98 50171234 -20.8% |
D15 |Sod & Seed 1 155.00 | EACH 187 378.40 704704.23 AN BOTAT | 100.0% 2,785.00 . 43189717 [272807.07)] -38.7%
018_[Garden & Fiowsried 155.00 | EACH 11,710.80 81,75318 50,764.52 |  100.0% 327.51 50,764.52 (1o0ze 8] 17.86%
017 _|Rock, Muich. & Misc 155,00 | EACH 8250270 236,387.51 887263 | 100.0% 1,204.27 - 188,727.63 2,629, 22.0%
078 _|Pest Constivebion Malmpnance | 534.780.00 | SF 101,750.60 33318.70 20770381  97.1% 0.04 820.31 21,300.69 {11,826.10) -35.8%
155,00 | EACH 53.801.70 111,607.39 9501627 | 100.0% 018.27 - 55,010.27 (1589112} -14.1%
1.00] LS 8,152.30 915230 . 0.05% 0,152.30 0,152.30 ,152.30 - ).0%
400 | MTH 33%.70 4501172 2085363 | 100.0% TA1112 2565363 18,157.80)] .35.3%
9800 | DAY 64,96.80 127 546.12 10024320 | 1000% 1,108.12 . 108,243.20 2, A8 7%
100] LS .261.00 8,080.01 232815 1% 7.470.50 $153.44 7 AT5.58 {1,480.42)[ 16.5%
2,800.00 |~ TON 808 620.60 - . 0.0% - - [ _oo%
450,00 | EACH 143,102.20 261,583.44 £ 475.00 3.6% 32017 138, 801.59 144 076.50 {117,788 5] -45.0%
100.00 | EACH 352 447.30 352 447.30 - 0.0% 3,524 47 352, 44730 352,447.30 y 0.0% |
100} LS . 211,875.11 10178282 | 100.0% 10175258 - 10176282 1110,092.50)| -52.0% |
100.00 |_EACH .00 81,082.43 - 00.0% 810,82 - - [61,002.43)] ~100.0%
100 LS 1.00 1.00 30837.38 0D.0% 39,756.84 - 39.897.38 30,838.38 | HAEANAR
00 | L 1.00 27 375.00 10,160.63 00.0% 968231 B 10,180.53 {17,394 52.0%
00 L 163,020.00 486,942.61 466,942.51 00.0% 488,642,.90 - 488,842 61 . 0.0% |
Totals 100 LS $ 3,05617225 § 7.797,282.02 § 5176,957.1 66.4%  § 92038146 $ 545527.71 $ S5J22,484.82  iNHEHENENN  -26.6%

10f1




